
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:22 PM

Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud

Diary #: 074 Date: 25-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 259

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1- Cutting L1W cradle main runner beam and lateral guide beam at the west end of W – line for erection
of form for OBG 1W closure pour.
2– Placing barge containing lifting frame as spacer barge in front of Shear Leg barge.
3–Placing and positioning twin barge loaded with crossbeam L 05 and anchoring it to spacer barge.
4– Hooking Shear Leg auxiliary hook to crossbeam L 05 and lifting cross beam for erection.
5- Removal of crossbeam barge and lifting frame barge from the front of Shear Leg barge.
6– Moving Shear Leg forward for erection of crossbeam and using comealongs to align and fit to OBG.
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7– Pining and bolting crossbeam to OBG with the minimum required bolts and pins before releasing the
Shear Leg.
8– Installing scaffolding for crossbeam L04 using Shear leg.
9- Installation of cable trays and lighting system in side OBG at berth 7.
10– Temporary attachment of crossbeam connection plates at berth 7.
11 - I attended staff meeting at 9:30 am
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